CLIENT DELIVERY REPORT · JIRA (MEGATRON)

FINRA — Completed Tickets

Last 60 days · 14 Aug 2026 – 14 Oct 2026 · Statuses: Done, Ready for Test, Needs Client Test, Ready for Promotion, Testing

16	12	4	8	60.6
Total completed tickets	Done	In test / promotion	Delivered by Prod Pod	Hours logged

Status overview

All 16 FINRA tickets by current status.



Done **12** Ready for Promotion **1** Needs Client Test **1** Ready for Test **2**

Prod Pod

8 tickets · 53.0 h

Tickets assigned to Shibi Ramaiyan or Yetunde Sanusi.

SR Shibi Ramaiyan · 7 YS Yetunde Sanusi · 1



Done **5** Needs Client Test **1** Ready for Test **2**

TICKET	SUMMARY	STATUS	REPORTER	ASSIGNEE	UPDATED	HOURS LOGGED
CR-1274	FINRA: Supplier Enhancements	Done	DF Darci Frye	YS Yetunde Sanusi	2026-10-07	17 h
CR-1310	FINRA DR Test Attestation Request – Calendar Year 2026	Done	NS Neha Sachdeva	SR Shibi Ramaiyan	2026-08-19	1 h
IP-2790	FINRA: Unable to process “Cancelled Before Start” on FINRA assignments – system requires Workday-originated action	Done	DF Darci Frye	SR Shibi Ramaiyan	2026-08-19	2 h
IP-2991	FINRA: Ryan Waite – No Onboarding Activities Generated	Done	DF Darci Frye	SR Shibi Ramaiyan	2026-08-17	4 h

TICKET	SUMMARY	STATUS	REPORTER	ASSIGNEE	UPDATED	HOURS LOGGED
IP-3086	FINRA: Organizational Dashboard Not Displaying Requisition Assignments for Certain Leaders	Done	DF Darci Frye	SR Shibi Ramaiyan	2026-09-09	4 h
IP-3005	FINRA: Workday Supplier Contract Amendment Callout Failing Due to Apostrophe Encoding in SOAP XML Payload	Needs Client Test	DF Darci Frye	SR Shibi Ramaiyan	2026-09-09	2.50 h
CR-1072	FINRA: CR-01 Minor Enhancements	Ready for Test	DF Darci Frye	SR Shibi Ramaiyan	2026-09-21	16 h
CR-1252	FINRA: Enable Approval via Email for Expenses, Assignment Changes, and Cases	Ready for Test	DF Darci Frye	SR Shibi Ramaiyan	2026-10-05	6.50 h
Total hours logged						53 h

Other FINRA tickets

8 tickets · 7.6 h

All remaining FINRA tickets, including unassigned ones.



Done **7** Ready for Promotion **1**

TICKET	SUMMARY	STATUS	REPORTER	ASSIGNEE	UPDATED	HOURS LOGGED
CBT-146	FINRA: ETL test sandbox, integration user and test data	Done	M mohsinb	CP Chetan Pradhan	2026-10-06	0.50 h
CR-1428	FINRA: Investigate Workday Allocation Resend Errors and Worker/Contract ID Mismatches	Done	DF Darci Frye	? *Unassigned*	2026-10-02	0 h
IP-3125	FINRA: Rehire Process Issues & Current Rehire Remediation	Done	DF Darci Frye	TC Timothy Chiang	2026-09-09	1 h
IP-3152	FINRA: Re-Hire Issue – Incorrect Applicant ID Created Wrong Contingent Worker Profile	Done	DF Darci Frye	TC Timothy Chiang	2026-09-18	0 h
IP-3167	FINRA: Re-Hire Process Failed Due to Incorrect Applicant/Workday ID	Done	DF Darci Frye	TC Timothy Chiang	2026-09-25	0.08 h

TICKET	SUMMARY	STATUS	REPORTER	ASSIGNEE	UPDATED	HOURS LOGGED
IP-3180	FINRA: Manager Portal Displaying Other Managers' Pending Approvals	Done	DF Darci Frye	CP Chetan Pradhan	2026-10-08	**2.25 h**
MEG-33917	Block – Add mandatory “Will this job support Finra projects?” Yes/No field to Magnit section *Likely a Block client ticket that references FINRA projects*	Done	SG Sarah Greenwood	DR Daniel Richards	2026-10-07	**0.75 h**
IP-3190	Managers can see timesheets pending approval for other managers – related to IP-3180 *Client field = FINRA*	Ready for Promotion	NS Neha Sachdeva	? *Unassigned*	2026-10-08	**3 h**
Total hours logged						**7.58 h**

Methodology. A ticket is included if its Client field is FINRA or its summary contains “FINRA”, it is currently in Done, Ready for Test, Needs Client Test, Ready for Promotion or Testing, and its status changed in the last 60 days. A second check of the Organizations field and full ticket text found no further tickets. Hours logged is the total time logged on each ticket in Jira (all time, not only this period). “Updated” is the ticket's last-updated date in Jira. MEG-33917 is flagged as borderline; excluding it gives 15 tickets.

JQL: `(cf[10094] = "FINRA" OR summary ~ "FINRA") AND status in ("Done","Ready for Test","Needs Client Test","Ready for Promotion","Testing") AND status changed during (-60d, now())`

Generated 14 Oct 2026.