CLIENT DELIVERY REPORT · JIRA (MEGATRON)

FINRA — Open Work

As of 14 Oct 2026 · Statuses: In Progress, Needs Analysis, To Do

131	19	6	106	2	52.0
Open FINRA tickets	In Progress	Needs Analysis	To Do	Prod Pod	Hours logged

Status overview

All 131 open FINRA tickets by current status. 123 of them have had no update in over 90 days.



In Progress **19** · Needs Analysis **6** · To Do **106**

Prod Pod

2 tickets · 4.0 h

Tickets assigned to Shibi Ramaiyan or Yetunde Sanusi.

SR Shibi Ramaiyan · 2



Needs Analysis **1** · To Do **1**

TICKET	SUMMARY	STATUS	REPORTER	ASSIGNEE	UPDATED	HOURS LOGGED
IP-3012	Upgrade the Microsoft Office 365 authentication method for Einstein Activity Capture *Multi-client: Client field = Breakthru, FINRA, Anaplan, OPS*	Needs Analysis	SR Shibi Ramaiyan	SR Shibi Ramaiyan	2026-10-13	0 h
IP-2856	FINRA: Financial Approver Visibility	To Do	DF Darci Frye	SR Shibi Ramaiyan	2026-10-14	**4 h**
Total hours logged						**4 h**

Other FINRA tickets

129 tickets · 48.0 h

All remaining open FINRA tickets, including unassigned ones. Sorted by status.

In Progress **19** · Needs Analysis **5** · To Do **105**

TICKET	SUMMARY	STATUS	REPORTER	ASSIGNEE	UPDATED	HOURS LOGGED
MEG-18805	FIN - Discovery *Hours include child tickets · No update in 588 days*	In Progress	RQ Ryan Quesnel	? *Unassigned*	2025-03-05	**13 h**
MEG-19584	FIN - Data Migration / Load Sheets (PROD) - Business Validation *No update in 483 days*	In Progress	DK David Kong	BJ Bleta Jashari	2025-06-18	0 h
MEG-19591	FIN - Data Migration / Load Sheets (PROD) - Dev Uploads *No update in 533 days*	In Progress	DK David Kong	DG Dalvinder Grewal	2025-04-29	0 h
MEG-19723	FIN - SIT & Regression Testing (Test/Staging) - QA *No update in 518 days*	In Progress	DK David Kong	MB Mitali Bhavsar	2025-05-14	0 h
MEG-19851	PH-To Test Auto-calculate OT rates on Engagement Assignment and on Convert to Engagement *QA test · Under MEG-20726 FIN-QA Testing · No update in 317 days*	In Progress	SD Suman Dsa	? *Unassigned*	2025-12-01	0 h
MEG-19852	PH- To Test if Users are prevented from cloning Vendor Sourced Or Payroll, Engagement Assignments *QA test · Under MEG-20726 FIN-QA Testing · No update in 317 days*	In Progress	SD Suman Dsa	? *Unassigned*	2025-12-01	0 h
MEG-19853	PH- To Test view/edit access of users (VMO MSP, HM and Suppliers) on Rate object on assignment *QA test · Under MEG-20726 FIN-QA Testing · No update in 317 days*	In Progress	SD Suman Dsa	? *Unassigned*	2025-12-01	0 h
MEG-19938	ASSUMPTION - Master Data Files sync'ing daily *Under MEG-18947 FIN - PROD Cutover Activities · No update in 461 days*	In Progress	DK David Kong	BJ Bleta Jashari	2025-07-10	0 h

TICKET	SUMMARY	STATUS	REPORTER	ASSIGNEE	UPDATED	HOURS LOGGED
MEG-20014	To test Clone Engagement Assignment - HeadCount Assignments *QA test · Under MEG-20726 FIN-QA Testing · No update in 317 days*	In Progress	MB Mitali Bhavsar	? *Unassigned*	2025-12-01	0 h
MEG-20019	To test Clone Engagement Assignment - Clone Assignments *QA test · Under MEG-20726 FIN-QA Testing · No update in 315 days*	In Progress	MB Mitali Bhavsar	? *Unassigned*	2025-12-03	0 h
MEG-20027	To test Create Rate and Set Rate as Primary rate. *QA test · Under MEG-20726 FIN-QA Testing · No update in 317 days*	In Progress	MB Mitali Bhavsar	? *Unassigned*	2025-12-01	0 h
MEG-20107	FIN - Setup DevOps Pipeline (to QA/FULL) *Hours include child tickets · No update in 558 days*	In Progress	RQ Ryan Quesnel	PV Pavan Vemunuri	2025-04-04	**21 h**
MEG-20258	Provision API Access to Client *Under MEG-19265 FIN - Client Training & Support of API · No update in 558 days*	In Progress	RQ Ryan Quesnel	SS Sanchivan Sivadasan	2025-04-04	**5 h**
MEG-20651	FIN - Integration Connectivity Instructions *No update in 512 days*	In Progress	TC Timothy Chiang	TC Timothy Chiang	2025-05-20	**1 h**
STAR-1688	FINRA Report/Dashboard prep *No update in 468 days*	In Progress	BB Beth Bruder	SR Satwinder Randhawa	2025-07-03	0 h
STAR-1692	“Starts” dashboard *Under STAR-1688 FINRA Report/Dashboard prep · No update in 485 days*	In Progress	SR Satwinder Randhawa	SR Satwinder Randhawa	2025-06-16	0 h
STAR-1693	“Ends” dashboard *Under STAR-1688 FINRA Report/Dashboard prep · No update in 484 days*	In Progress	SR Satwinder Randhawa	SR Satwinder Randhawa	2025-06-17	0 h
STAR-1694	Supplier Performance dashboard *Under STAR-1688 FINRA Report/Dashboard prep · No update in 485 days*	In Progress	SR Satwinder Randhawa	SR Satwinder Randhawa	2025-06-16	0 h

TICKET	SUMMARY	STATUS	REPORTER	ASSIGNEE	UPDATED	HOURS LOGGED
STAR-1695	Location tracking *Under STAR-1688 FINRA Report/Dashboard prep · No update in 491 days*	In Progress	SR Satwinder Randhawa	SR Satwinder Randhawa	2025-06-10	0 h
IP-1793	FINRA - Managers receiving Approval Emails even though approval is not in their queue *No update in 365 days*	Needs Analysis	MD Milan Dusara	AB Abiola Banjoko	2025-10-14	0 h
MEG-19721	FIN - Deployment from Test/Staging to PROD *No update in 546 days*	Needs Analysis	DK David Kong	? *Unassigned*	2025-04-16	0 h
MEG-19724	FIN - (Targeted) Regression Testing (PROD) *No update in 546 days*	Needs Analysis	DK David Kong	MB Mitali Bhavsar	2025-04-16	0 h
MEG-20025	To test Manual Add adjustments. *QA test · Under MEG-20726 FIN-QA Testing · No update in 314 days*	Needs Analysis	MB Mitali Bhavsar	? *Unassigned*	2025-12-04	0 h
MEG-20026	To test Clone transaction *QA test · Under MEG-20726 FIN-QA Testing · No update in 317 days*	Needs Analysis	MB Mitali Bhavsar	? *Unassigned*	2025-12-01	0 h
CR-1027	FINRA: Auto-Populate Offer End Date Based on Offer Start Date *No update in 266 days*	To Do	DF Darci Frye	? *Unassigned*	2026-01-21	0 h
CR-1045	FINRA: What field is determines the locations on the integration? *No update in 232 days*	To Do	DF Darci Frye	? *Unassigned*	2026-02-24	0 h
CR-1155	In FINRA Prod, Open Date/Time field is being overwritten when Req Assignment status is changed from Open to Draft/In Review to add new vendors and then changed to Open again *No update in 197 days*	To Do	SR Satwinder Randhawa	? *Unassigned*	2026-03-31	0 h
CR-1263	FINRA: Supplier Attributes Updated to IT Preferred *No update in 120 days*	To Do	DF Darci Frye	? *Unassigned*	2026-06-16	0 h

TICKET	SUMMARY	STATUS	REPORTER	ASSIGNEE	UPDATED	HOURS LOGGED
CR-1268	FINRA: Central Notification Center (Suppliers & Managers) *No update in 120 days*	To Do	DF Darci Frye	? *Unassigned*	2026-06-16	0 h
CR-1284	FINRA: Delegation Visibility *No update in 112 days*	To Do	DF Darci Frye	? *Unassigned*	2026-06-24	0 h
CR-1285	FINRA: PO dates extended via Extension Workflow *No update in 112 days*	To Do	DF Darci Frye	? *Unassigned*	2026-06-24	0 h
CR-1316	FINRA: Update Case Visibility for HM	To Do	DF Darci Frye	? *Unassigned*	2026-07-16	0 h
CR-1338	FINRA: Jake Galbrith Dashboard Creation Access	To Do	DF Darci Frye	? *Unassigned*	2026-07-29	0 h
CR-1381	FINRA: 1074 Approval Authority – Supervisory Organization Manager Decoupling Review	To Do	DF Darci Frye	? *Unassigned*	2026-08-26	0 h
CR-1421	FINRA: Supplier Task and Approval Notification Enhancements	To Do	DF Darci Frye	? *Unassigned*	2026-09-30	0 h
CR-859	FIN - Clean up redundant position fields on the assignment and redundant position records *No update in 378 days*	To Do	TC Timothy Chiang	? *Unassigned*	2025-10-01	0 h
IP-2525	FINRA: Send to Workday Error Message *No update in 182 days*	To Do	DF Darci Frye	? *Unassigned*	2026-04-15	0 h
IP-2879	FINRA - When they rehire, the wizard creates a duplicate contrator contact *No update in 114 days*	To Do	TC Timothy Chiang	MD Milan Dusara	2026-06-22	0 h
IP-3022	FINRA: Requisition Filled Email- Sending twice	To Do	DF Darci Frye	? *Unassigned*	2026-08-06	0 h
IP-3170	FIN - Birthdays in dataloaded legacy contractors have the wrong birthdays	To Do	TC Timothy Chiang	? *Unassigned*	2026-09-29	0 h

TICKET	SUMMARY	STATUS	REPORTER	ASSIGNEE	UPDATED	HOURS LOGGED
IR-447	Expense Report Approval Delegation – Handling End of Delegation Period (In-Flight Approvals) *No update in 203 days*	To Do	MB Mitali Bhavsar	RP Ryo Poc	2026-03-25	0 h
IR-450	FINRA - Callout Record Analysis *No update in 449 days*	To Do	MD Milan Dusara	? *Unassigned*	2025-07-22	0 h
IR-461	FINRA - Training to Schedule Reports *No update in 429 days*	To Do	MD Milan Dusara	CT Corinne Tighe	2025-08-11	0 h
IR-481	FIN - Disabled Before Trigger Flow Analysis and Fix *No update in 392 days*	To Do	TC Timothy Chiang	MC Mansi Chadha	2025-09-17	0 h
IR-493	FIN - Handle outstanding assignments that need to be retriggered *No update in 203 days*	To Do	TC Timothy Chiang	? *Unassigned*	2026-03-25	0 h
IR-494	FIN - Business to decide if contacts is an issue *No update in 203 days*	To Do	TC Timothy Chiang	? *Unassigned*	2026-03-25	0 h
IR-495	FIN - Handle outstanding cases that need to be retriggered *No update in 203 days*	To Do	TC Timothy Chiang	? *Unassigned*	2026-03-25	0 h
IR-496	FIN - Business to decide if rates is an issue *No update in 203 days*	To Do	TC Timothy Chiang	? *Unassigned*	2026-03-25	0 h
IR-497	FIN - Business to decide if tasks (finger printing) is an issue *No update in 203 days*	To Do	TC Timothy Chiang	? *Unassigned*	2026-03-25	0 h
IR-812	FINRA - can we please have Inbound Integration Record in Timesheet quick links *No update in 187 days*	To Do	KG Katy Godfrey	? *Unassigned*	2026-04-10	0 h
MEG-18880	FIN - Business *Epic · No update in 596 days*	To Do	CT Corinne Tighe	? *Unassigned*	2025-02-25	0 h

TICKET	SUMMARY	STATUS	REPORTER	ASSIGNEE	UPDATED	HOURS LOGGED
MEG-18920	FIN - Configuration *Epic · 0.5 h logged across its child tickets (not counted) · No update in 643 days*	To Do	DK David Kong	? *Unassigned*	2025-01-09	0 h
MEG-18923	FIN - REQ Wizard *Epic · 49.75 h logged across its child tickets (not counted) · No update in 590 days*	To Do	DK David Kong	? *Unassigned*	2025-03-03	0 h
MEG-18924	FIN - Requisitions *Epic · 37 h logged across its child tickets (not counted) · No update in 643 days*	To Do	DK David Kong	? *Unassigned*	2025-01-09	0 h
MEG-18925	FIN - Transactions / Invoicing *Epic · 18.5 h logged across its child tickets (not counted) · No update in 643 days*	To Do	DK David Kong	? *Unassigned*	2025-01-09	0 h
MEG-18926	FIN - Approvals (spend) *Epic · 95 h logged across its child tickets (not counted) · No update in 621 days*	To Do	DK David Kong	? *Unassigned*	2025-01-31	0 h
MEG-18927	FIN - Unit Sheet (VMS) *Epic · 4 h logged across its child tickets (not counted) · No update in 643 days*	To Do	DK David Kong	? *Unassigned*	2025-01-09	0 h
MEG-18928	FIN - Expense *Epic · 66.25 h logged across its child tickets (not counted) · No update in 628 days*	To Do	DK David Kong	? *Unassigned*	2025-01-24	0 h
MEG-18929	FIN - On Boarding / Off boarding *Epic · 48.5 h logged across its child tickets (not counted) · No update in 643 days*	To Do	DK David Kong	? *Unassigned*	2025-01-09	0 h
MEG-18931	FIN - Custom Reports *Epic · 0.5 h logged across its child tickets (not counted) · No update in 643 days*	To Do	DK David Kong	? *Unassigned*	2025-01-09	0 h
MEG-18932	Standard Reports *Under MEG-18880 FIN - Business · No update in 587 days*	To Do	DK David Kong	JS James Simmons	2025-03-06	0 h
MEG-18933	Dashboards *Under MEG-18880 FIN - Business · No update in 587 days*	To Do	DK David Kong	JS James Simmons	2025-03-06	0 h

TICKET	SUMMARY	STATUS	REPORTER	ASSIGNEE	UPDATED	HOURS LOGGED
MEG-18934	Field Tracking *Under MEG-18880 FIN - Business · No update in 587 days*	To Do	DK David Kong	JS James Simmons	2025-03-06	0 h
MEG-18937	FIN - Profile / User Roles *Epic · 28 h logged across its child tickets (not counted) · No update in 590 days*	To Do	DK David Kong	? *Unassigned*	2025-03-03	0 h
MEG-18938	FIN - Submission / Candidate *Epic · 189.75 h logged across its child tickets (not counted) · No update in 593 days*	To Do	DK David Kong	? *Unassigned*	2025-02-28	0 h
MEG-18939	FIN - Engagement Management *Epic · 173.25 h logged across its child tickets (not counted) · No update in 554 days*	To Do	DK David Kong	? *Unassigned*	2025-04-08	0 h
MEG-18941	FIN - Integration - Timesheets *Epic · 122 h logged across its child tickets (not counted) · No update in 523 days*	To Do	DK David Kong	? *Unassigned*	2025-05-09	0 h
MEG-18942	FIN - Integration - Master Data (SFTP) *Epic · 160 h logged across its child tickets (not counted) · No update in 590 days*	To Do	DK David Kong	? *Unassigned*	2025-03-03	0 h
MEG-18943	FIN - Integration - New Hire / Rehire - Workday (API) *Epic · 98.0333 h logged across its child tickets (not counted) · No update in 621 days*	To Do	DK David Kong	? *Unassigned*	2025-01-31	0 h
MEG-18945	FIN - Integration - Workday Financials (XML) *Epic · 40 h logged across its child tickets (not counted) · No update in 621 days*	To Do	DK David Kong	? *Unassigned*	2025-01-31	0 h
MEG-18947	FIN - PROD Cutover Activities *Epic · 0.5 h logged across its child tickets (not counted) · No update in 546 days*	To Do	DK David Kong	? *Unassigned*	2025-04-16	0 h
MEG-18948	FIN - Go-Live *Epic · 10 h logged across its child tickets (not counted) · No update in 589 days*	To Do	DK David Kong	? *Unassigned*	2025-03-04	0 h

TICKET	SUMMARY	STATUS	REPORTER	ASSIGNEE	UPDATED	HOURS LOGGED
MEG-18955	Setup MSP User *Under MEG-18880 FIN - Business · No update in 587 days*	To Do	DK David Kong	JS James Simmons	2025-03-06	0 h
MEG-18956	Setup Payroll Supplier - Account & Contact *Under MEG-18880 FIN - Business · No update in 587 days*	To Do	DK David Kong	JS James Simmons	2025-03-06	0 h
MEG-19147	FIN - Integrations - Other *Epic · 61 h logged across its child tickets (not counted) · No update in 596 days*	To Do	DK David Kong	? *Unassigned*	2025-02-25	0 h
MEG-19158	Setup Holiday Schedule - 2025 and 2026 *Under MEG-18880 FIN - Business · No update in 587 days*	To Do	DK David Kong	JS James Simmons	2025-03-06	0 h
MEG-19192	FIN - Integration Connectivity *Epic · 28 h logged across its child tickets (not counted) · No update in 629 days*	To Do	RQ Ryan Quesnel	? *Unassigned*	2025-01-23	0 h
MEG-19200	FIN Regression Test *QA test set · No update in 317 days*	To Do	MB Mitali Bhavsar	? *Unassigned*	2025-12-01	0 h
MEG-19224	FIN - Data Migration (load sheets) *Epic · No update in 621 days*	To Do	DK David Kong	? *Unassigned*	2025-01-31	0 h
MEG-19225	Test / UAT Load Sheet *Under MEG-19224 FIN - Data Migration (load sheets) · No update in 621 days*	To Do	DK David Kong	? *Unassigned*	2025-01-31	0 h
MEG-19226	Production Load Sheet *Under MEG-19224 FIN - Data Migration (load sheets) · No update in 621 days*	To Do	DK David Kong	? *Unassigned*	2025-01-31	0 h
MEG-19263	FIN - Integration - Termination and Change HM (API) *Epic · 11 h logged across its child tickets (not counted) · No update in 561 days*	To Do	DK David Kong	? *Unassigned*	2025-04-01	0 h
MEG-19299	FIN - Integration Workflow Scenarios *Epic · 152.333 h logged across its child tickets (not counted) · No update in 593 days*	To Do	RQ Ryan Quesnel	? *Unassigned*	2025-02-28	0 h

TICKET	SUMMARY	STATUS	REPORTER	ASSIGNEE	UPDATED	HOURS LOGGED
MEG-19365	Email Templates / Triggers *Under MEG-18880 FIN - Business · No update in 587 days*	To Do	DK David Kong	JS James Simmons	2025-03-06	0 h
MEG-19374	FIN - Add Interviewer - Whenever new Interview request is created HM should be auto -added to the list of interviewers *No update in 419 days*	To Do	MB Mitali Bhavsar	RK Rohith Kunnilethu	2025-08-21	**8 h**
MEG-19418	FIN - Rename MSP everywhere in email templates to VMO (FINRA terminology) *No update in 530 days*	To Do	DK David Kong	BJ Bleta Jashari	2025-05-02	0 h
MEG-19440	FIN - Phase 2 *Epic · No update in 607 days*	To Do	DK David Kong	? *Unassigned*	2025-02-14	0 h
MEG-19585	FIN - Data Migration / Load Sheets (PROD) - IT Validation *No update in 546 days*	To Do	DK David Kong	BJ Bleta Jashari	2025-04-16	0 h
MEG-19598	FIN - Strip off all [x] Deprecated field visibility all users *No update in 593 days*	To Do	DK David Kong	BJ Bleta Jashari	2025-02-28	0 h
MEG-19699	FIN - Integration - Worker Updates - Workday (API) *Epic · 14 h logged across its child tickets (not counted) · No update in 215 days*	To Do	DK David Kong	? *Unassigned*	2026-03-13	0 h
MEG-19718	FIN - QA/FULL Deployment & Regression Activities *Epic · 4 h logged across its child tickets (not counted) · No update in 546 days*	To Do	DK David Kong	? *Unassigned*	2025-04-16	0 h
MEG-19856	FINAL position list (100% complete) *No update in 587 days*	To Do	DK David Kong	JS James Simmons	2025-03-06	0 h
MEG-19857	To Test Spend Approvals on Assignments- End To End (Regular + Etensions) *QA test · Under MEG-20726 FIN-QA Testing · No update in 317 days*	To Do	SD Suman Dsa	? *Unassigned*	2025-12-01	0 h

TICKET	SUMMARY	STATUS	REPORTER	ASSIGNEE	UPDATED	HOURS LOGGED
MEG-19944	FIN - All integration connections / Master Data for PROD *No update in 546 days*	To Do	DK David Kong	? *Unassigned*	2025-04-16	0 h
MEG-19964	FIN - Client Integration Work *Epic · No update in 530 days*	To Do	DK David Kong	? *Unassigned*	2025-05-02	0 h
MEG-19970	FIN - Client must schedule Timesheet 1119 and 1120 files to drop to QA SFTP *No update in 518 days*	To Do	DK David Kong	BJ Bleta Jashari	2025-05-14	0 h
MEG-20087	FIN - Setup Dev Environment *Epic · 5 h logged across its child tickets (not counted) · No update in 573 days*	To Do	RQ Ryan Quesnel	? *Unassigned*	2025-03-20	0 h
MEG-20143	FIN - Client to execute / plan for go-live migration (Fieldglass ID's - WK and WO) *No update in 530 days*	To Do	DK David Kong	BJ Bleta Jashari	2025-05-02	0 h
MEG-20230	Internal - To test Cancel Req- Category Screen *QA test · Under MEG-20726 FIN-QA Testing · No update in 317 days*	To Do	MB Mitali Bhavsar	? *Unassigned*	2025-12-01	0 h
MEG-20231	Internal -To test Cancel Req -Assignment Screen *QA test · Under MEG-20726 FIN-QA Testing · No update in 317 days*	To Do	MB Mitali Bhavsar	? *Unassigned*	2025-12-01	0 h
MEG-20232	Internal- To test Cancel Req -Position Screen *QA test · Under MEG-20726 FIN-QA Testing · No update in 317 days*	To Do	MB Mitali Bhavsar	? *Unassigned*	2025-12-01	0 h
MEG-20233	Internal -To test if Closing Date/time is added to a Requisition with status "Draft"/"In Review" then Requisition status is updated based on inputted Closing Date/time. *QA test · Under MEG-20726 FIN-QA Testing · No update in 316 days*	To Do	MB Mitali Bhavsar	? *Unassigned*	2025-12-02	0 h

TICKET	SUMMARY	STATUS	REPORTER	ASSIGNEE	UPDATED	HOURS LOGGED
MEG-20234	Internal -To test if Closing Date/time is added to a Requisition with status "Open" then Requisition status is updated based on inputted Closing Date/time . *QA test · Under MEG-20726 FIN-QA Testing · No update in 316 days*	To Do	MB Mitali Bhavsar	? *Unassigned*	2025-12-02	0 h
MEG-20235	Internal - To test if Vendor is unable to Create/Submit a Candidate Record when Requisition status is Evaluation, Filled, On Hold or Cancelled *QA test · Under MEG-20726 FIN-QA Testing · No update in 316 days*	To Do	MB Mitali Bhavsar	? *Unassigned*	2025-12-02	0 h
MEG-20236	Internal - To Test if Vendor is able to withdraw a Candidate and then resubmit the candidate. *QA test · Under MEG-20726 FIN-QA Testing · No update in 316 days*	To Do	MB Mitali Bhavsar	? *Unassigned*	2025-12-02	0 h
MEG-20237	Internal - To test if Vendor is able to deny an interview request-Place holder *QA test · Under MEG-20726 FIN-QA Testing · No update in 317 days*	To Do	MB Mitali Bhavsar	? *Unassigned*	2025-12-01	0 h
MEG-20238	Internal- To Test validation error message for Req Interview and Make Offer (HM) Button *QA test · Under MEG-20726 FIN-QA Testing · No update in 317 days*	To Do	MB Mitali Bhavsar	? *Unassigned*	2025-12-01	0 h
MEG-20239	Internal - To test if Partial Match is applied when supplier is accepting an offer for a Candidate such that the Candidate's Email ID matches with Existing Contractor Email ID and Candidate ID doesnot match with existing Contractor's Candidate ID *QA test · Under MEG-20726 FIN-QA Testing · No update in 317 days*	To Do	MB Mitali Bhavsar	? *Unassigned*	2025-12-01	0 h

TICKET	SUMMARY	STATUS	REPORTER	ASSIGNEE	UPDATED	HOURS LOGGED
MEG-20240	Internal - To test if Partial Match is applied when supplier is accepting an offer for a Candidate such that the Candidate's Email ID doesnot match with Existing Contractor Email ID and Candidate ID matches with existing Contractor's Candidate ID *QA test · Under MEG-20726 FIN-QA Testing · No update in 315 days*	To Do	MB Mitali Bhavsar	? *Unassigned*	2025-12-03	0 h
MEG-20294	FINRA Dev/QA Test Cycle1 April 2025 *QA test execution · No update in 317 days*	To Do	MB Mitali Bhavsar	PS Prabhjot Singh	2025-12-01	0 h
MEG-20318	To test Approval Delegations *QA test · Under MEG-20726 FIN-QA Testing · No update in 317 days*	To Do	MB Mitali Bhavsar	? *Unassigned*	2025-12-01	0 h
MEG-20724	FIN Regression Test *QA test execution · No update in 317 days*	To Do	MB Mitali Bhavsar	MB Mitali Bhavsar	2025-12-01	0 h
MEG-20726	FIN-QA Testing *Epic · No update in 317 days*	To Do	MB Mitali Bhavsar	? *Unassigned*	2025-12-01	0 h
MEG-20812	PH - FIN - To test Assignment Expiry Email Notifications *QA test · No update in 317 days*	To Do	SD Suman Dsa	? *Unassigned*	2025-12-01	0 h
MEG-20813	PH - FIN - To test PO Depletion Email notifications *QA test · No update in 314 days*	To Do	SD Suman Dsa	? *Unassigned*	2025-12-04	0 h
MEG-20945	FIN - SIT Issues *Epic · 23.5167 h logged across its child tickets (not counted) · No update in 518 days*	To Do	RQ Ryan Quesnel	? *Unassigned*	2025-05-14	0 h
MEG-21328	FIN - Change Request - Invoice Automation *No update in 502 days*	To Do	CT Corinne Tighe	BJ Bleta Jashari	2025-05-30	0 h
MEG-21782	(Sample-FINRA Critical and High Risk Test Scenarios Set) *QA test set · No update in 484 days*	To Do	PS Prabhjot Singh	? *Unassigned*	2025-06-17	0 h

TICKET	SUMMARY	STATUS	REPORTER	ASSIGNEE	UPDATED	HOURS LOGGED
MEG-21937	(Sample)-FIN-Placeholder Test Plan- Short Term *QA test plan · No update in 317 days*	To Do	MB Mitali Bhavsar	? *Unassigned*	2025-12-01	0 h
MEG-21938	(Sample-FIN-Placeholder Test Execution- Short Term) *QA sub test execution · No update in 317 days*	To Do	MB Mitali Bhavsar	? *Unassigned*	2025-12-01	0 h
MEG-21939	FIN -Placeholder Test *QA test · No update in 488 days*	To Do	MB Mitali Bhavsar	? *Unassigned*	2025-06-13	0 h
MEG-21979	FIN - Test Cycle - Training June 2025 *QA test execution · No update in 317 days*	To Do	MB Mitali Bhavsar	? *Unassigned*	2025-12-01	0 h
MEG-22118	FINRA - Bill Rate not exposed to supplier *No update in 482 days*	To Do	CT Corinne Tighe	? *Unassigned*	2025-06-19	0 h
MEG-22141	FIN-SOW/Headcount Eng-A-New fields are showing on Eng-Assignment *No update in 460 days*	To Do	TV Thiva Varatharajah	TV Thiva Varatharajah	2025-07-11	0 h
MEG-22234	FIN - Workday Production Connectivity Test *No update in 476 days*	To Do	RQ Ryan Quesnel	TC Timothy Chiang	2025-06-25	0 h
MEG-22495	FIN- Refresh full? Discuss *No update in 351 days*	To Do	BJ Bleta Jashari	? *Unassigned*	2025-10-28	0 h
MEG-22540	FIN-Eng-Assignment- MSP should be allowed to close all tasks *No update in 460 days*	To Do	TV Thiva Varatharajah	RP Ryo Poc	2025-07-11	0 h
STAR-1689	Functional standard reports and dashboards library with all necessary custom reporting fields *Under STAR-1688 FINRA Report/Dashboard prep · No update in 491 days*	To Do	SR Satwinder Randhawa	? *Unassigned*	2025-06-10	0 h
STAR-1696	FINRA specific reporting *No update in 491 days*	To Do	SR Satwinder Randhawa	? *Unassigned*	2025-06-10	0 h
Total hours logged						**48 h**

Methodology. A ticket is included if it is currently In Progress, Needs Analysis or To Do and its Client field is FINRA, its title contains “FINRA” or the “FIN -” project prefix, or its parent is a FINRA or “FIN -” ticket. Titles, descriptions and comments were all searched. Not counted: CBT-85, CBT-97 and CBT-137 (ETL 2.0 pilot tickets covering FINRA alongside Rogers and Anaplan) and IR-907 (a reporting issue across 10 clients), all 0 h logged; CR-489 (DEL), MEG-33053, MEG-21407 and MEG-28712 (Block/BMO) and MEG-24951 (a cancelled GBC clone), which only mention FINRA or “FIN” in passing. Hours logged is the total time logged on each ticket in Jira, all time, including subtasks. For epics only the epic’s own time counts; hours logged on its child tickets are shown in the notes so nothing is counted twice. “Updated” is the ticket's last-updated date in Jira; tickets with no update in over 90 days are flagged.
JQL: `status in ("Needs Analysis","In Progress","To Do") AND (cf[10094] = "FINRA" OR text ~ "FINRA" OR summary ~ "FIN" OR parent in (issuesWithText("FINRA")))`, plus children of the “FIN -” epics, then reviewed by hand.
Generated 14 Oct 2026.