CLIENT DELIVERY REPORT · JIRA (MEGATRON)

FINRA — Completed Tickets

Last 60 days · 14 Aug 2026 – 14 Oct 2026 · Statuses: Done, Ready for Test, Needs Client Test, Ready for Promotion, Testing

16
Total completed tickets

12
Done

4
In test / promotion

8
Delivered by Prod Pod

60.6
Hours logged

Status overview

All 16 FINRA tickets by current status.



Done **12** Ready for Promotion **1** Needs Client Test **1** Ready for Test **2**

Prod Pod

8 tickets · 53.0 h

Tickets assigned to Shibi Ramaiyan or Yetunde Sanusi.

SR Shibi Ramaiyan · 7 YS Yetunde Sanusi · 1



Done **5** Needs Client Test **1** Ready for Test **2**

CR-1274

FINRA: Supplier Enhancements

Done

DF Darci Frye

YS Yetunde Sanusi

2026-10-07

17 h

CR-1310

FINRA DR Test Attestation Request – Calendar Year 2026

Done

NS Neha Sachdeva

SR Shibi Ramaiyan

2026-08-19

1 h

IP-2790

FINRA: Unable to process “Cancelled Before Start” on FINRA assignments – system requires Workday-originated action

Done

DF Darci Frye

SR Shibi Ramaiyan

2026-08-19

2 h

IP-2991

FINRA: Ryan Waite – No Onboarding Activities Generated

Done

DF Darci Frye

SR Shibi Ramaiyan

2026-08-17

4 h

IP-3086

FINRA: Organizational Dashboard Not Displaying Requisition Assignments for Certain Leaders

Done

DF Darci Frye

SR Shibi Ramaiyan

2026-09-09

4 h

IP-3005

FINRA: Workday Supplier Contract Amendment Callout Failing Due to Apostrophe Encoding in SOAP XML Payload

Needs Client Test

DF Darci Frye

SR Shibi Ramaiyan

2026-09-09

2.50 h

CR-1072

FINRA: CR-01 Minor Enhancements

Ready for Test

DF Darci Frye

SR Shibi Ramaiyan

2026-09-21

16 h

CR-1252

FINRA: Enable Approval via Email for Expenses, Assignment Changes, and Cases

Ready for Test

DF Darci Frye

SR Shibi Ramaiyan

2026-10-05

6.50 h

Total hours logged

53 h

Other FINRA tickets

8 tickets · 7.6 h

All remaining FINRA tickets, including unassigned ones.



Done **7** Ready for Promotion **1**

CBT-146

FINRA: ETL test sandbox, integration user and test data

Done

M mohsinb

CP Chetan Pradhan

2026-10-06

0.50 h

CR-1428

FINRA: Investigate Workday Allocation Resend Errors and Worker/Contract ID Mismatches

Done

DF Darci Frye

? *Unassigned*

2026-10-02

0 h

IP-3125

FINRA: Rehire Process Issues & Current Rehire Remediation

Done

DF Darci Frye

TC Timothy Chiang

2026-09-09

1 h

IP-3152

FINRA: Re-Hire Issue – Incorrect Applicant ID Created Wrong Contingent Worker Profile

Done

DF Darci Frye

TC Timothy Chiang

2026-09-18

0 h

IP-3167

FINRA: Re-Hire Process Failed Due to Incorrect Applicant/Workday ID

Done

DF Darci Frye

TC Timothy Chiang

2026-09-25

0.08 h

IP-3180

FINRA: Manager Portal Displaying Other Managers' Pending Approvals

Done

DF Darci Frye

CP Chetan Pradhan

2026-10-08

2.25 h

MEG-33917

Block – Add mandatory “Will this job support Finra projects?” Yes/No field to Magnit section

Likely a Block client ticket that references FINRA projects

Done

SG Sarah Greenwood

DR Daniel Richards

2026-10-07

0.75 h

IP-3190

Managers can see timesheets pending approval for other managers – related to IP-3180

Client field = FINRA

Ready for Promotion

NS Neha Sachdeva

? *Unassigned*

2026-10-08

3 h

Total hours logged

7.58 h

Methodology. A ticket is included if its Client field is FINRA or its summary contains “FINRA”, it is currently in Done, Ready for Test, Needs Client Test, Ready for Promotion or Testing, and its status changed in the last 60 days. A second check of the Organizations field and full ticket text found no further tickets. Hours logged is the total time logged on each ticket in Jira (all time, not only this period). “Updated” is the ticket's last-updated date in Jira. MEG-33917 is flagged as borderline; excluding it gives 15 tickets.

JQL: `(cf[10094] = "FINRA" OR summary ~ "FINRA") AND status in ("Done","Ready for Test","Needs Client Test","Ready for Promotion","Testing") AND status changed during (-60d, now())`

Generated 14 Oct 2026.